

**IIJIS TECHNICAL COMMITTEE 2006 PLAN of ACTION**

<b>Action Item</b>	<b>Assigned To</b>	<b>Due Date</b>	<b>Completion Date</b>	<b>Status</b>
1. Adopt the global justice XML data model	Technical Committee	2006		
2. Assess success of funding data exchange effort in Lake County between Circuit Court Clerk and State's Attorney's Office	Technical Committee	2006		
3. Statewide I-CLEAR initiative	Technical Committee	2006		
4. Review and affirm data exchanges	Technical Committee	2006		
5. Create architecture and infrastructure baseline	Technical Committee	2006		
6. Identify technical requirements	Technical Committee	2006		

## IIJIS TECHNICAL COMMITTEE 2006 PLAN of ACTION

<b>Cook County Vertical Integrated Justice Projects</b>		<b>Assigned To</b>	<b>Due Date</b>	<b>Completion Date</b>	<b>Status</b>
<b>Action Item</b>					
1.	Cook County wide area network connections to County suburbs, City of Chicago, State of Illinois, Metra, CTA, Metropolitan Water Reclamation District	Cook County			ongoing
2.	Upgrade E-911 CAD system	Cook County E-911 Board	2005		completed
3.	Criminal Apprehension Booking System for digital mug shots and fingerprint technology for Cook County	Cook County and County suburbs and other related Public Safety agencies	2006		ongoing
4.	Upgrade Cook County automated victim notification system	Cook County	2006		ongoing
5.	Build Web portal for public safety agencies	Cook County	2006/07		ongoing-contract negotiations
6.	Expand video conferencing capabilities by Cook County agencies	Cook County	2006/07		ongoing
7.	Continue Project Shield implementation for wireless connectivity to first responder vehicle	Cook County	2006/07		ongoing
8.	Complete case management systems for various County agencies	Cook County	2006/07		ongoing
9.	Modify I-CLEAR/I-Case for use in the Cook County Sheriff's Police Department	Cook County Sheriff	2006		ongoing
10.	Allow access to I-CLEAR to any public safety agency with the authority to use it	Cook County	2006/07		ongoing
11.	Allow ALERTS and ALECS users access in first responder vehicles through the Cook County Shield project	Cook County	2006		ongoing
12.	Purchase oblique and ground imagery service for Cook County GIS users	Cook County	2006/07		ongoing
13.	Build a GIS/vehicle locator and tracking system for homeland security first responder vehicles	Cook County	2006		ongoing
14.	Allow access to IWIN through Cook County Project Shield first responder vehicles	Cook County	2006		ongoing
15.	Assist the Clerk of the Circuit Court with its data exchange points pilot for digital warrants	Cook County Clerk of the Circuit Court	2006		ongoing
16.	Purchase justice integration tools to assist public safety agencies with real access to data when needed	Cook County	2006		ongoing